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ESTIMATE RUN 08/27/2020

ESTIMATE SUMMARY 10:38:02

CONTID: C21865         ESTIMATE NO: 0003 FINL 2005

PCN: 21865-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 AND FOOTHILLS PARKWAY PERCENT TIME:

PROJECT NO: FSA2873-190                   

US 287 AND FOOTHILLS PARKWAY

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 486,265.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 525,469.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,882.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.18

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

7,882.04

$

$

$

$

980.00

485,285.40

486,265.40

0.00

486,265.40

0.00

0.00

486,265.40

0.00

AMOUNT DUE 486,265.40 7,882.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,882.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 34

ORIG TIME ALLOW: 34

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2020

03/30/2020

05/19/2020

05/19/2020

08/27/2020

05/02/2019

05/15/2019

06/26/2019

03/30/2020
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0010 *Removal of Concrete Median Cover Material 25.000

0.000

202-00190  
 

1,500.0025.000

0.00

25.000

SY  

60.00000

0015 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

60.00000

0020 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

24.00000

0025 *Removal of Curb and Gutter 296.000

0.000

202-00203  
 

5,920.00296.000

0.00

296.000

LF  

20.00000

0030 *Removal of Concrete Curb Ramp 82.000

0.000

202-00206  
 

5,002.0082.000

0.00

82.000

SY  

61.00000

0035 *Removal of Concrete Pavement 11.000

0.000

202-00210  
 

1,760.0011.000

0.00

11.000

SY  

160.00000

0040 *Removal of Asphalt Mat 7.000

0.000

202-00220  
 

770.007.000

0.00

7.000

SY  

110.00000

0045 *Removal of Pavement Marking 312.000

0.000

202-00250  
 

1,560.00312.000

0.00

312.000

SF  

5.00000

0050 Removal of Pull Box 5.000

0.000

202-00827  
 

2,375.005.000

0.00

5.000

EACH

475.00000

0055 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 24.500

0.000

203-01597  
 

10,290.0024.500

0.00

24.500

HOUR

420.00000

0065 *Plastic Sheeting 0.000

0.000

208-00025  
 

0.000.000

0.00

0.000

SY  

13.00000

0070 *Aggregate Bag 148.000

0.000

208-00035  
 

3,108.00148.000

0.00

148.000

LF  

21.00000

0075 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0080 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

100.001.000

0.00

1.000

HOUR

100.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

150.00000

0090 *Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

1,075.005.000

0.00

5.000

HOUR

215.00000

0095 Reset Ground Sign 1.000

0.000

210-00810  
 

750.001.000

0.00

1.000

EACH

750.00000

0100 Reset Sign Panel 3.000

0.000

210-00815  
 

1,425.003.000

0.00

3.000

EACH

475.00000

0105 Reset Fire Preemption Unit 1.000

0.000

210-00867  
 

935.001.000

0.00

1.000

EACH

935.00000

0110 Reset Intersection Detection System (Camera) 4.000

0.000

210-00890  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sod 444.000

0.000

212-00050  
 

6,216.00444.000

0.00

444.000

SF  

14.00000

0120 *Aggregate Base Course (Class 6) 16.000

0.000

304-06007  
 

2,880.0016.000

0.00

16.000

CY  

180.00000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 10.080

0.000

403-00720  
 

4,334.4010.080

0.00

10.080

TON 

430.00000

0130 *Concrete Pavement (6 Inch) 5.000

0.000

412-00600  
 

825.005.000

0.00

5.000

SY  

165.00000

0135 *Drilled Shaft (36 Inch) 57.000

0.000

503-00036  
 

27,645.0057.000

0.00

57.000

LF  

485.00000

0140 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

12,810.0021.000

0.00

21.000

LF  

610.00000

0145 *Concrete Curb Ramp 104.000

0.000

608-00010  
 

18,720.00104.000

0.00

104.000

SY  

180.00000

0150 *Curb Type 2 (Section B) 6.000

0.000

609-20010  
 

480.006.000

0.00

6.000

LF  

80.00000

0155 *Curb and Gutter Type 2 (Section I-B) 132.000

0.000

609-21010  
 

3,960.00132.000

0.00

132.000

LF  

30.00000

0160 *Curb and Gutter Type 2 (Section II-B) 23.000

0.000

609-21020  
 

1,725.0023.000

0.00

23.000

LF  

75.00000

0165 *Median Cover Material (Concrete) 251.000

0.000

610-00030  
 

13,805.00251.000

0.00

251.000

SF  

55.00000
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit 332.000

0.000

613-00200  
 

7,636.00332.000

0.00

332.000

LF  

23.00000

0175 3 Inch Electrical Conduit 220.000

0.000

613-00300  
 

5,500.00220.000

0.00

220.000

LF  

25.00000

0180 Type Five Pull Box 4.000

0.000

613-07005  
 

7,300.004.000

0.00

4.000

EACH

1,825.00000

0185 Wiring 1.000

0.000

613-10000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0190 Luminaire (LED) 4.000

0.000

613-13000  
 

3,160.004.000

0.00

4.000

EACH

790.00000

0195 Sign Panel (Class I) 60.000

0.000

614-00011  
 

2,160.0060.000

0.00

60.000

SF  

36.00000

0200 Sign Panel (Class I) (Install Only) 4.000

0.000

614-00026  
 

860.004.000

0.00

4.000

EACH

215.00000

0205 Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

950.002.000

0.00

2.000

EACH

475.00000

0210 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

6,000.008.000

0.00

8.000

EACH

750.00000

0215 Traffic Signal Face (12-12-12) 14.000

0.000

614-70336  
 

13,300.0014.000

0.00

14.000

EACH

950.00000

0220 Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

9,400.008.000

0.00

8.000

EACH

1,175.00000
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

21,400.001.000

0.00

1.000

EACH

21,400.00000

0230 Pedestrian Push Button 8.000

0.000

614-72860  
 

3,480.008.000

0.00

8.000

EACH

435.00000

0235 Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

10,675.007.000

0.00

7.000

EACH

1,525.00000

0240 Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

5,550.001.000

0.00

1.000

EACH

5,550.00000

0245 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0250 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0255 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

21,700.001.000

0.00

1.000

EACH

21,700.00000

0260 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

31,100.001.000

0.00

1.000

EACH

31,100.00000

0265 Controller (Type 2070) 1.000

0.000

614-86748  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0270 *Construction Surveying (Hourly) 30.000

0.000

625-00001  
 

7,650.0030.000

0.00

30.000

HOUR

255.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

40,200.001.000

0.00

1.000

L S 

40,200.00000
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

558.000

0.000

627-30410  
 

8,370.00558.000

0.00

558.000

SF  

15.00000

0290 *Flagging 160.000

0.000

630-00000  
 

5,280.00160.000

0.00

160.000

HOUR

33.00000

0295 *Traffic Control Inspection 17.000

0.000

630-00007  
 

3,825.0017.000

0.00

17.000

DAY 

225.00000

0300 *Traffic Control Management 32.000

0.000

630-00012  
 

23,840.0032.000

0.00

32.000

DAY 

745.00000

0305 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

115.00000

0310 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

600.00000

0315 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

1,360.0017.000

0.00

17.000

EACH

80.00000

0320 *Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

2,340.0026.000

0.00

26.000

EACH

90.00000

0325 *Vertical Panel 34.000

0.000

630-80350  
 

2,040.0034.000

0.00

34.000

EACH

60.00000

0330 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,700.002.000

0.00

2.000

EACH

2,350.00000
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PCN: 21865-BID    ESTIMATE RUN 08/27/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

4.000

0.000

630-80357  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0340 *Drum Channelizing Device 10.000

0.000

630-80360  
 

570.0010.000

0.00

10.000

EACH

57.00000

0345 *Traffic Cone 150.000

0.000

630-80380  
 

2,550.00150.000

0.00

150.000

EACH

17.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 Rock Mulch (Weed Free) Rock Mulch Median Island Cover 300.000

0.000

213-00067  
 

3,594.00300.000

0.00

300.000

SF  

11.98000

0380 Added Item (Lump Sum)/ Added item Cost for Hydro 
Excavation

1.000

0.000

900-00014  
 

4,625.001.000

0.00

1.000

L S 

4,625.00000

CAT 485,285.400.00485,285.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Sanitary Facility 1.000

0.000

620-00020  
 

980.001.000

0.00

1.000

EACH

980.00000

CAT 980.000.00980.00CURRENT AMT0400 $ $ $

$ 486,265.400.00$486,265.40$CURRENT AMTPROJECT TOTAL


